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AEB Vision 
 

Our vision is to provide professional engineering services that meet the 
infrastructure needs of our customers by: 

 
Planning projects that meet the goals of the City. 

 
Designing projects in a cost effective manner. 

 
Constructing projects in compliance with the contract documents. 

 
To reach this vision means: 

 
Utilizing the experience, education and training of our employees to create a more 

flexible work force. 
 

Empowering our employees to manage projects more independently. 
 

Use of innovative plan development, design and construction techniques to minimize 
project costs. 

  
Maintaining the highest level of ethics and professionalism. 

 

Long Term Vision Affirmation 
 

We will affirm and re-enforce our vision by operating the AEB with the following 
philosophy: 
 
Reduce the need for supervision by creating additional Engineering Technician III and 
Civil Engineer III promotional opportunities, and filling those positions with capable and 
motivated employees who can independently coordinate all aspects of a project. 
 
Assign employees based on: 
 
  The overall needs of the AEB. 
  The experience level necessary to administer the specific project. 
  The opportunity to diversify the experience of the workforce. 
  The expectation of minimizing project costs. 
 
Rotate employees between the Design/Environmental Division and the Construction 
Division so that all employees become proficient in both project design and construction 
administration. 
 
Maintain the proper balance between in-house design and consultant design. 
Determine and monitor overhead rates including project development and programming 
costs in order to fully understand the cost-effectiveness of the AEB. 
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Akron Engineering Bureau 
Department of Public Service 

2007 Goals 4th Quarter Update 
 
2007 Goals 2007 Status to Date 
 
Bureau-Wide Goals 

 

 
Establish a better flow of feedback from 
Construction following project completion.  
The current project evaluation form often 
times does not get completed for several 
months after construction is complete.  After 
that much time as elapsed, any issues 
encountered in the field are no longer fresh in 
the mind of the RPR and the result is a project 
evaluation that has very little detail. 
 
This goal is in line with the Internal Business 
Process Section of the Engineering Bureau 
Balanced Scorecard.  

 
Project evaluation forms are being completed 
at sub-final stage in order to reduce the time 
gap.  This was initiated in June, 2007. 

 
Administrative Services 

 

 
Update and better organize the information on 
the Engineering web page by the end of 
March 2007. 
 
This goal is in line with the Customer Service 
Section of the Engineering Bureau Balanced 
Scorecard. 

 
The updates were identified in August.  
The new page format is being designed.  
New software to allow completion was 
received.  Goal was put on hold when the 
administration announced a plan to 
develop a citywide web page. 

 
Investigate ways to make the Construction 
Division filing task more efficient.  Implement 
those ways that are found to be feasible. 
 
This goal is in line with the Internal Business 
Process Section of the Engineering Bureau 
Balanced Scorecard. 

 
The Document Management System Project 
started up in December, 2006.  This project 
will dramatically change the record-keeping 
function of the Engineering Bureau.  The 
project was put on hold March 12, 2007.  No 
changes will be made until a decision about 
the Document Management System Project 
is made.   . 
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Review 57 boxes of as-built drawings to 
determine if the information has been 
captured on the record drawings and on the 
underground record.  Obsolete prints will be 
disposed. 
 
This goal is in line with the Internal Business 
Process Section of the Engineering Bureau 
Balanced Scorecard. 

 
This goal was completed by the end of 
January, 2007. 
 

 
Design Division 

 

 
Update the Construction and Material 
Specifications book for use beginning with the 
2008 construction season. 
 
This goal is in line with the Learning and 
Growth Section of the Design Division 
Scorecard. 

 
Most of the updates have been 
completed, and a draft version has been 
placed on the S: Drive for City-wide 
review.  Impacted standard drawings 
brought about the spec book changes 
that have been identified.  Publication of 
the new book and updates to the standard 
drawings should be completed by the 
beginning of the 2008 construction 
season. 

 
Develop an Underground Utility Relocation 
design manual. 
 
This goal is in line with the Learning and 
Growth Section of the Design Division 
Scorecard. 

 
A preliminary section of the manual has been 
drafted.  Progress is on hold while the 
strategy for underground utility relocation 
is under review. 

 
Provide additional training on the new EPA 
Phase 2 Rules that deal with the post 
construction best management practices. 
 
This goal is in line with the Learning and 
Growth Section of the Design Division 
Scorecard. 

 
Training session held on February 1 to 
present the Draft BMP Guidance Document 
to staff members. 
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Environmental Division 

 
 

 
Research and identify ODNR, EPA, and other 
state and federal agency grant programs 
available for funding Environmental Division 
projects and compile fact sheets and 
information about the programs for distribution 
by June 1, 2007.  Review CIP requests to 
identify grant funding possibilities by October 
1, 2007. 
 
This goal is in line with the Financial 
Section of the Environmental Division 
Scorecard. 
 

 
Applications were completed and submitted 
for HUD-EPA appropriations and Water 
Resource Development Act (WRDA) in first 
quarter of 2007. 
 
Also potential new legislation is being 
reviewed for Brownfield Application (Good 
Samaritan Law). 
 
The Energy Efficiency Block Grant Program 
(HR 3236) will be tracked as it moves 
through Congress in 2007.  Potential 
program involvement will be coordinated with 
Paula Davis, KAB. 
 
Grants available through agencies such 
as ODNR, FEMA, and ODOD have been 
researched and a draft list of funding 
opportunities and program information 
has been compiled.  This information will 
be further reviewed and edited, and 
condensed into the fact sheets in 4th 
quarter. 

 
Conduct a project Management Seminar (with 
the Design Division) prior to April 1, 2007.  
The goals of the seminar are to review: 

• Current procedures for in house as well 
as consultant projects. 

• When and how to use a supplemental 
services consultant. 

• Doing a project cradle to grave 
• How to lock a scope to prevent creep 
• Dealing with outside agencies, ODOT, 

EPA, Corps of Engineers, etc. 
• Paper and electronic trails 

 
This goal is in line with the Learning and 
Growth and Internal Business Process 
Section of the Environmental Division 
Scorecard. 

 
The Project Management Seminar was held 
on March 28, 2007.  The final topics 
included: 
 
Review of goals for 2007 
Project Management Procedures 
Project Schedules 
Consultant Contracts 
Underground Records 
Paper Trails / Standard Forms 
Quality Based Selection 
Project Evaluations 
Storm Water NPDES Requirements 
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Compile information from the AEB Consultant 
Performance Review (includes both Design 
Divisions of AEB) forms to create an “AEB 
resume” for the Consultants that lists recent 
projects, the ratings for the project, and the 
Consultant and AEB Project Managers that 
worked on the project prior to September 1, 
2007.  Make this information available on the 
server so that it can be used as a tool when 
making consultant selections. 
 
This goal is in line with the Internal 
Business Process Section of the 
Environmental Division Scorecard. 

 
The consultant evaluation forms are currently 
scanned and made available on the AEB 
server. 
 
The format of the summary document is still 
being discussed and will be finalized in the 
3rd quarter (fully implemented in the 4th 
quarter). 
 
Consultant Evaluation Forms that are 
available on the server have been 
reviewed and information to be listed in 
the performance report has been 
identified.  The report format still needs to 
be finalized.  The program to be used 
(Excel or Access) will be determined and 
the information currently available will be 
input in the 4th quarter. 

 
Implement a City GIS layer for City of Akron 
Bridges prior to December 1, 2007.  Develop 
a format and data list in the first quarter, prior 
to April 1, 2007, for full implementation by the 
end of the year.  Development of this layer 
should consider the future potential of the use 
of a computerized (notepad/arcpad) data 
collection for conducting field inspections 
 
This goal is in line with the Internal 
Business Process Section of the 
Environmental Division Scorecard. 

 
GIS training of staff completed in first 
quarter. 
 
The administration has requested a mowing 
layer which will incorporate all areas now 
mowed by Parks, APUB, Customer Service, 
and Planning.  Our goal is to complete this 
layer before the end of 2007. 
 
Bridge layer has been completed. 
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Construction Division 

 

 
Update the Resident Project Representative 
Source Book by March 31, 2007. 
 
This goal is in line with the Learning and 
Growth Section of the Construction 
Division Scorecard. 

 
The RPR Source Book was reviewed and no 
updates were necessary this year. 

 
Conduct the Resident Project Representative 
seminar by March 31, 2007. 
 
This goal is in line with the Learning and 
Growth Section of the Construction 
Division Scorecard.  

 
The RPR Seminar was held on March 21, 
2007. 

 
Continue to monitor Gypsy Moth infestation 
and work with the Ohio Department of 
Agriculture to have the highest levels treated 
by June 15, 2007. 
 
This goal is in line with the Customer 
Service Section of the Engineering Bureau 
Balanced Scorecard 

 
Gypsy Moth levels this year do not warrant 
treatment. 

 
Develop a long-range management strategy 
for the Emerald Ash Borer infestation by June 
15, 2007. 
 
This goal is in line with the Customer 
Service Section of the Engineering Bureau 
Balanced Scorecard 

 
The plan has been completed and will be 
submitted to the Planning Department for 
funding in the 2008 Capital Improvement 
Program. 

 
Bid and complete the White Pond Drive 
Gateway planting by September 30, 2007, 
pending approval of the beautification grants 
from ODOT. 
 
This goal is in line with the Customer 
Service Section of the Engineering Bureau 
Balanced Scorecard 

 
ODOT has not awarded the grants. 

 
 
 
 
 
AEB 2007 goal status report.doc 
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City Engineer 
 

 
 
 

PHONE 330-375-2095 
FAX 330-375-2574 

 
DESIGN DIVISION 

 
ACTING MANAGER: 
Dave Wilkerson, P.E. 

330-375-2217 
 
 
 

Bob Geiser, P.E., Civil Engineer III– 375-2162 
Beth Mettle, Applications Analyst – 375-2528 ext 3140 

Rob Scarlatelli, P.E., Civil Engineer III – 375-2788 
 

Michelle DiFiore, P.E., Senior Engineer – 375-2495 
 

Chris Jonke,  P.E., Civil Engineer III – 375-2015 
Dennis Hawthorne, Engineering Tech. II – 375-2528 ext 6467 

 
Bill Marras, AIA, Engineering Projects Coordinator – 375-2163 
Wayne Bachus, Engineering Technician III – 375-2528 ext 3126 

Sanford Taylor, Architectural Designer II – 375-2383 
 

Mike Teodecki, P.E., Senior Engineer – 375-2336 
Jim Hall, Civil Engineer II – 375-2339 

Randy Keirns, P.E., Civil Engineer III – 375-2167 
Dianne Reed, Engineering Technician II – 375-2528 ext 3130 

Chad Root, P.E., Civil Engineer III – 375-2483 
 

Dave Wilkerson, P.E., Senior Engineer – 375-2217 
Rick Fischer, Engineering Technician III – 375-2528 ext 3339 

Alicia Garnett, Drafter II – 375-2528 x3134 
Phil Rohr, P.E., Civil Engineer II – 375-2265 

 
 

SURVEY SECTION 
Mike Hudik, P.S., Survey Projects Supervisor – 375-2375 

Jim Vechery, Surveyor Aide III – 375-2282 
 
 

FAX 330-375-2353 

 
ADMINISTRATIVE SERVICES  

 
MANAGER: 

Kenneth F. Kostura, P.E. 
330-375-2355 

 
Larry Thomas, Engineering Technician III 

330-375-2374 
 

Beverly Carlson, Secretary III – 375-2528 x6028 
Wendy Doyle, Cartographer – 375-2528 ext 6029 

Linda Fallon, Account Clerk III – 375-2528 ext 4876 
Brent Kelley, Engineering Technician II – 375-2491 

Charles Hirsch, Engineering Tech. II – 375-2528 x6066 
Marianne Kracker, Secretary II – 375-2355 

Michele Mann, Secretary III – 375-2528 x3310 
 

FAX 330-375-2288 
 
 
 

CONSTRUCTION DIVISION 
 

MANAGER: 
James P. Weber, P.E. 

330-375-2740 
 

SENIOR ENGINEER: 
Mark J. Moore, P.E. 

330-375-2496 
 

CIVIL ENGINEER III 
Travis Capper, P.E. 

330-375-2699 
 

Jim Anderson, Engineering Tech. III – 375-2528 ext 3466 
JuanPablo Ascarrunz, Engineering Tech. III – 375-2521 

Mike Brehob, Engineering Projects Coordinator – 375-2394 
Dave Cooke, Engineering Projects Coordinator – 375-2097 
Karen Dyer, Engineering Projects Coordinator – 375-2104 
Rick Falkenstein, Engineering Technician III – 375-2740 
Fred Fassnacht, Engineering Technician III – 375-2740 
Bill Hahn, City Arborist & Horticulturist – 375-2373 
Mike Huber, Materials Lab Supervisor – 375-2861 
Chad Kobelt, Engineering Technician II – 375-2528 

Jon Malish, Landscape Technician II – 375-2731 
Paul McCutcheon, Engineering Technician III – 375-2740 

Corey Moke, Engineering Technician II – 375-2740 
Larry Peaslee, Engineering Technician III – 375-2740 
Barry Pruitt, Engineering Technician II – 375-2528 
Adam Staller, Engineering Technician II – 375-2381 
Bill Stump, Engineering Technician II – 375-2521 

David Wright, Engineering Tech. II – 375-2528 ext 3134 
Mike Wytrzyszczewski, Engr. Projects Coord. – 375-2190 

Jason Zajac, Engineering Technician II – 375-2740 
 

FAX 330-375-2344 
 
 
 

 
ENVIRONMENTAL DIVISION 

 
MANAGER: 

Patrick D. Gsellman, P.E. 
330-375-2357 

 
SENIOR ENGINEER: 

Bradford A. Beckert, P.E. 
330-375-2382 

 
 

Scott Davenport, Engineering Technician III – 375-2769 
Andy Davis, P.E., Civil Engineer III – 375-2377 

Genny Hanna, P.E., Civil Engineer III – 375-2494 
Mark Pirie, Engineering Technician III – 375-2492 

Jeff VanNatten, Drafter III – 375-2528 ext 3468 
 

FAX 330-375-2517 

12/31/07 



 

Engineering Bureau 
 
City Engineer 

Administrative Services 
Division 

Kenneth Kostura 
Developer Assistance & 

Coordination 
 

Design Division 
 

Programming/Budgeting 
Transportation Program 

Construction Division 
James Weber 

Environmental Division 
Patrick Gsellman 

Regulatory Assistance & CSO’s 

Design Teams – 3 
Michelle DiFiore 

Michael Teodecki 
David Wilkerson 

 

Design Team 
Architectural 
Bill Marras 

Survey Section 
Michael Hudik 

Construction Coordination 
Travis Capper 

Mike Wytrzyszczewski 
Dave Cooke 
Karen Dyer 

Mike Brehob 

Materials Testing Lab 
& Bridge Inspection 

Mike Huber 

Design Teams – 2 
Brad Beckert 
Genny Hanna 

JEDD’s & Economic 
Development 
Brad Beckert 

 

Storm Water Permitting 
& Task Force 
Genny Hanna 

City Arborist 
Jon Malish 

 

Clerical Staff 
Larry Thomas 

Customer Service 
Counter 

Brent Kelley 

Computer Mapping 
Wendy Doyle 

 

Computer 
Hardware & 

Software Support 
Beth Mettle 

Akron Public Schools 
CLC Project 
Mark Moore 

Consultant 
Contract 

Administration 
Michelle DiFiore 

Michael Teodecki 
Andrew Davis 

Christine Jonke 
Bob Geiser 
Bill Marras 

Petition Streets & 
Sidewalks 

Brent Kelley 

Contract Preparation 
Larry Thomas 

Plan Review & Private 
Developer Assistance 

& Drainage Complaints 
Mark Pirie 

 

Brownfields 
Genny Hanna 



CLASSIFICATION/NAME CHANGE IN STATUS
CITY ENGINEER
DAVID J. CELIK Retired 12/1/07
ENGINEERING DIVISION MANAGERS
PATRICK D. GSELLMAN
KENNETH F. KOSTURA
MICHAEL L. MADONIO
JAMES P. WEBER
SENIOR ENGINEER
BRADFORD A. BECKERT
TRAVIS L. CAPPER
MICHELLE DIFIORE
EUGENIE HANNA Promoted 10/29/07
MARK J. MOORE
MICHAEL J. TEODECKI Promoted 4/2/07
DAVID C. WILKERSON
CIVIL ENGINEER III
ANDREW J. DAVIS
ROBERT GEISER
TISH JERNIGAN Promoted 6/11/07
CHRISTINE JONKE
RANDALL KEIRNS
CHAD ROOT
ROB SCARLATELLI
CIVIL ENGINEER II
JAMES L. HALL
PHILIP A. ROHR
CIVIL ENGINEER I
AARON J. SMITH Resigned 11/27/07

STATUS OF PERMANENT ENGINEERING BUREAU PERSONNEL
AS OF JANUARY 1, 2008



ENGINEERING PROJECTS 
COORDINATOR
MICHAEL BREHOB
DAVID S. COOKE
KAREN B. DYER
WILLIAM J. MARRAS
MICHAEL D. WYTRZYSZCZEWSKI
CITY ARBORIST & HORTICULTURIST
BILL HAHN Retired 2/1/07
LANDSCAPE TECHNICIAN II
JONATHAN MALISH
CONSTRUCTION MATERIALS 
LABORATORY SUPERVISOR
MICHAEL D. HUBER
ENGINEERING TECHNICIAN III
JAMES M. ANDERSON
JUANPABLO ASCARRUNZ
WAYNE BACHUS
T. SCOTT DAVENPORT
RICHARD J. FALKENSTEIN
FREDERICK J. FASSNACHT
RICHARD W. FISCHER
JASON HARRIS
PAUL A. McCUTCHEON
LARRY D. PEASLEE
MARK S. PIRIE
LARRY F. THOMAS



ENGINEERING TECHNICIAN II
DENNIS L. HAWTHORNE
CHARLES HIRSCH
K. BRENT KELLEY
CHAD KOBELT
COREY MOKE
BARRY PRUITT
DIANNE R. REED
ADAM STALLER
WILLIAM STUMP
DAVID WRIGHT
JASON ZAJAC
ENGINEERING TECHNICIAN I

SURVEYING PROJECT SUPERVISOR
MICHAEL J. HUDIK
SURVEYOR
JEFFREY CASTON
DONALD VARDON
SURVEYOR AIDE III

SURVEY PARTY CHIEF
JAMES P. VECHERY Promoted 11/5/07
PHILIP W. VUKODER Resigned 5/4/07
ARCHITECTURAL DESIGNER II
SANFORD TAYLOR
CARTOGRAPHER
WENDY DOYLE
APPLICATIONS ANALYST
BETH METTLE
SECRETARY III
BEVERLY CARLSON
MICHELE MANN
SECRETARY II
MARIANNE KRACKER



ACCOUNT CLERK III
LINDA S. FALLON
DRAFTER II
ALICIA GARNETT Promoted 2/26/07
DRAFTER III
JEFFREY VANNATTEN

O:Drive\administrative files\non-project correspondence\admin services misc\2006 status of bureau personnel.doc



2007 Engineering Operating Budget 

Labor $4,063,421.75
Fringe Benefits $1,651,960.81
Direct Expenditures $114,760.73
Utilities $23,730.67
Debt Service $20,967.67
Insurance $14,000.00
Rentals & Leases $0.00
Capital Outlay $0.00
Interfund Charges $494,837.23

Grand Total $6,383,678.86

2007 Engineering Operating Budget

Utilities
0.37%

Rentals & Leases
0.00%

Insurance
0.22%

Debt Service
0.33%

Capital Outlay
0.00%

Interfund Charges
7.75%

Direct 
Expenditures

1.80%

Fringe Benefits
25.88%

Labor
63.65%



::

2007 Applied Overhead
Management Salaries $474,520.47
Office Support Salaries $328,608.40
Management and Office Support Benefits $556,648.61
Bridge Inspection $21,862.00
Non-Project Studies & Reports $77,010.00
Technical Assistance $75,930.00
Underground Records & Mapping $25,157.00
Developer Assistance $17,249.00
Training $79,216.00
World Class Organization $301.00
Direct Expenditures $114,760.73
Utilities $23,730.67
Debt Service $20,967.67
Insurance $14,000.00
Rentals & Leases $0.00
Capital Outlay $0.00
Interfund Charges $494,837.23

Grand Total $2,324,798.78

2007 Applied Overhead
Indirect Overhead

Interfund Charges
21.29%

 Management and Office
Support Benefits

23.94%

Office Support Salaries
14.13%

Management Salaries
20.41%

Capital Outlay
0.00%

Bridge Inspection
0.94%

 & Non-Project Studies
Reports
3.31%

Training
3.41%

 & Underground Records
Mapping

1.08%
Developer Assistance

0.74% Technical Assistance
3.27%

World Class Organization
0.01%

Debt Service
0.90%

Rentals & Leases
0.00%

Insurance
0.60%

Utilities
1.02%

Direct Expenditures
4.94%



2007 Direct Overhead

Health Benefits $710,400.00
Worker's Compensation $116,242.46

Unemployment Compensation $0.00
Medicare Insurance $40,097.83

PERS - City Share $577,078.55
Retirement Payout $208,141.97

Longevity Pay $49,999.35
Leave Purchase $38,171.20
Uniform Allowance $2,275.00
Sick Leave $94,255.59
Holiday Pay $153,500.79
Annual Leave $298,506.14
Compensatory Time Off $12,027.00

Grand Total less Management and 
Office Support Benefits @ $556,648.61 $1,744,047.27

2007 Direct Overhead
Employee Benefits

 $94,255.59
Sick Leave

4.10%

 $2,275.00
Uniform Allowance

0.10%

 $38,171.20
Leave Purchase

1.66%

 $153,500.79
Holiday Pay

6.67%

 $298,506.14
Annual Leave

12.97%
 $12,027.00

Compensatory Time Off
0.52%

 $0.00
Unemployment Compensation

0.00%

 $116,242.46
Worker's Compensation

5.05%

 $40,097.83
Medicare Insurance

1.74%
 $577,078.55

PERS - City Share
25.08%

 $208,141.97
Retirement Payout

9.05%

 $49,999.35
Longevity Pay

2.17%

 $710,400.00
Health Benefits

30.88%



2007 Billable Time vs Overhead Comparisons

Billable Time $1,941,949.61
Direct Overhead (Employee Benefits) $1,744,047.27
Indirect Overhead $2,324,798.78

$6,010,795.66

Billable Time

Direct Overhead 
(Employee Benefits)

29%

Billable Time
32%

Indirect Overhead
39%



2007 CAPITAL INVESTMENT & COMMUNITY DEVELOPMENT PROGRAM
REVENUE & EXPENDITURE SUMMARY

2007 Sources of Revenue 2007 Program Expenditures

Income Tax $35,007,000 Public Utilities $25,693,000
General Obligation Debt $38,170,000 Transportation $62,008,000
Sewer Capital Fund $10,636,000 Economic Development $39,984,000
Water Capital Fund $6,875,000 Debt Service $28,816,000
Community Development $9,785,000 Housing & Human Resources $7,020,000
Federal & State Transportation Funds $21,325,000 Public Facilities $9,118,000
Ohio Public Works Commission Funds $11,627,000 Parks & Recreation $10,227,000
Other $56,191,000 Other $6,750,000

Grand Total $189,616,000 Grand Total $189,616,000

2007 Sources of Revenue

20%

18%

11% 5%

6%

4%
6%

30%

Income Tax
General Obligation Debt
Sewer Capital Fund
Water Capital Fund
Community Development
Federal & State Transportation Funds
Ohio Public Works Commission Funds
Other

2007 Program Expenditures

32%
14%

21%
15%

4%
5%

5%

4%

Public Utilities
Transportation
Economic Development
Debt Service
Housing & Human Resources
Public Facilities
Parks & Recreation
Other

For the year 2007, City Council approved a $189,616,000 Capital Investment and Community Development Program.  The funding comes from a number of federal, 
state and local funding sources as shown in the following chart.  The program consists of several catagories of projects, including Federal & State Transportation 
projects.  The program also includes the housing and human resources program, debt service, preliminary engineering and closeouts, and program overhead costs 
in addition to the construction projects.



2007 Awarded Construction Contracts 
Project Name Contractor Bid Date Award  Construction  
 Date Amount 

Main Street Building Renovation Cardinal Environmental Service Co. 12/7/2006 1/2/2007 $468,330.00 
Sanitary Sewer Reconstruction 2005 RECORD  Cioffi & Son Construction Co. 12/12/2006 1/2/2007 $351,879.25 
Balch Auditorium Improvements Record Drawing Tri-Master Inc. 12/13/2006 1/22/2007 $125,535.00 
Elm Drive Wigley Ave. Storm Outlet Miller, H.M. Construction Co. 12/19/2006 1/16/2007 $792,414.50 
Stubbs Justice Center HVAC Record Drawing Kauffman Plumbing and Heating 12/19/2006 1/8/2007 $591,930.00 
Stubbs Justice Center Fire Alarm Didado, J.W. Electric, Inc. 12/19/2006 1/2/2007 $338,629.00 
Copley Road Parking RECORD DRAWINGS Perrin Asphalt Co., Inc. 1/30/2007 2/12/2007 $67,000.00 
Manchester Road Phase 1  SUM - SR93 - 8.03 Kenmore Construction Co. 2/7/2007 4/2/2007 $1,949,113.45 
Morley Health Center Room 438 Hunter Chase Inc. 2/15/2007 3/26/2007 $28,800.00 
Street Tree Replacement 2007 Vizmeg Landscape, Inc. 2/20/2007 3/5/2007 $170,763.58 
Laird Street Perrin Asphalt Co., Inc. 2/28/2007 3/19/2007 $74,935.00 
Kenmore Boulevard Cioffi & Son Construction Co. 3/1/2007 3/26/2007 $1,343,956.20 
Kenmore Community Center Roof Record  Sanyo Construction 3/1/2007 3/19/2007 $28,110.00 
Citywide Sidewalks 2007 Cementech, Inc. 3/7/2007 4/16/2007 $230,457.05 
Hampton Knoll Roadway Improvements Tri Mor Corporation 3/14/2007 4/9/2007 $318,682.50 
Howard Street Cioffi & Son Construction Co. 3/20/2007 4/2/2007 $2,446,735.10 
Highland Square Redevelopment - Phase 4 Record Aaron Landscape, Inc. 3/21/2007 4/2/2007 $76,836.00 
Thayer Street Record Drawing Tri Mor Corporation 3/21/2007 4/9/2007 $347,855.00 
Elizabeth Park Court Relocation Gironda, Vito Construction Company 3/22/2007 4/2/2007 $357,574.10 
Hartford Avenue-Nome Avenue Cementech, Inc. 4/11/2007 5/14/2007 $408,193.45 
Pelton Avenue et al Cioffi & Son Construction Co. 4/17/2007 5/7/2007 $914,651.14 
ADA Access 2007 Cementech, Inc. 4/19/2007 5/14/2007 $1,033,758.00 
Summit Lake Maintenance Building RECORD  Lockhart Concrete 5/3/2007 5/21/2007 $59,399.00 
Evans Ave & MSC Storage Buildings Record  Carmen Construction Co., Inc. 5/8/2007 6/11/2007 $29,400.00 
Stan Hywet Trail Improv. Proj. B Dry Stone Conservancy 5/9/2007 6/4/2007 $88,765.00 
Spicertown Public Parking RECORD DRAWINGS Cardinal Asphalt Co., Inc. 5/9/2007 5/29/2007 $92,695.12 
Avon Street Cul-de-Sac Record Drawing Gironda, Vito Construction Company 5/23/2007 6/25/2007 $84,863.25 
Cascade Locks Bikeway - Phase IIA Kenmore Construction Co. 5/30/2007 6/11/2007 $2,747,254.25 
South Main Street Parking RECORD DRAWINGS Gironda, Vito Construction Company 5/31/2007 6/11/2007 $997,940.60 
MSC Fuel Site Canopy Replacement Carmen Construction Co., Inc. 6/6/2007 6/25/2007 $77,200.00 
Forest Lodge Play Equipment Carmen Construction Co., Inc. 6/6/2007 6/25/2007 $45,820.00 
Waters Park Shuffle Board Canopies South Akron Awning Company 6/6/2007 6/18/2007 $8,750.00 
Imperial Electric Cleanup Record Drawings O.B.O. Demolition & Construction, Inc. 6/7/2007 7/30/2007 $265,000.00 
MSC Building #2 Waterproofing Record  C. Crump, Inc. 6/12/2007 7/23/2007 $86,500.00 
S. Broadway Street Traffic Signal Perram Electric 6/27/2007 7/30/2007 $73,140.10 
Tot Lot Rehabilitation 2007 Sanyo Construction 7/3/2007 7/30/2007 $37,353.00 

 Monday, April 28, 2008 



Project Name Contractor Bid Date Award  Construction  
 Date Amount 

Lock 3 North Public Improve. PH 1 RECORD  Kenmore Construction Co. 7/10/2007 7/16/2007 $749,487.00 
Hope 6 Public Improvements Phase 2 Kenmore Construction Co. 8/15/2007 8/27/2007 $934,132.55 
Stubbs Justice Center ADA Restrooms DSV Builders, Inc. 8/16/2007 8/27/2007 $82,000.00 
Arcadia Rd. Canton Water JEDD Cioffi & Son Construction Co. 8/22/2007 9/4/2007 $115,520.00 
Middlebury East Recovery Wells H.A.D. Inc. 8/29/2007 10/9/2007 $130,278.00 
Joy Park Lighting Thompson Electric 9/11/2007 9/24/2007 $109,081.00 
Morley Auditorium Renovation State Wide Contractors, LLC 9/12/2007 10/1/2007 $58,552.00 
Misc Storm Improvements 2007 Delta Asphalt, Inc. 9/19/2007 10/15/2007 $279,003.00 
Edgewood Hope 6 - Phase I Akron Metropolitan Housing Authority- 10/3/2007 10/15/2007 $2,503,278.00 
White Pond Drive Phase 1 Cioffi & Son Construction Co. 10/9/2007 10/29/2007 $2,871,576.89 
Memorial Parkway Tree Removal Barberton Tree Service, Inc. 11/1/2007 11/13/2007 $18,801.97 
Bellfield Avenue Sanitary Sewer Campbell Contracting Co. 11/13/2007 12/17/2007 $241,865.00 
Sanitary Sewer Reconstruction 2007 Kenmore Construction Co. 11/14/2007 11/19/2007 $407,808.25 
Memorial Parkway Tree Removal - PH 2 Barberton Tree Service, Inc. 11/27/2007 12/10/2007 $18,275.97 
Incubator-Accelerator Roof Sommers Roofing, Inc. 11/29/2007 12/17/2007 $385,890.00 

Total Amount of 2007 Awarded Contracts  $26,065,768.27 

 Monday, April 28, 2008 



2007 Emergency Contract Construction Cost

Project Name Contractor Construction 
Amount

Supplement 
Number

Supplement 
Cost

Total 
Contract 
Amount

Rack 29 Emergency Repair Kenmore Construction Co. $286,877.61 $0.00 $286,877.612007-001-00

MIS Air Conditioning - Emergency Air Comfort, Inc. $206,165.00 1 $19,457.00 $225,622.002007-038-00

CSO Rack 13 Outfall - Emergency Kenmore Construction Co. $137,952.49 $0.00 $137,952.492007-046-00

Accelerator Repairs - emerg Meccon, Inc. $82,178.53 $0.00 $82,178.532007-061-00

Sherwood Dr Retaining Wall Emerg Kenmore Construction Co. $53,754.37 $0.00 $53,754.372007-065-00

Main Street Bus Shelters - Emerg Kenmore Construction Co. $182,696.07 $0.00 $182,696.072007-071-00

O'Neil's Duct Work Repair - Emerg Cavanaugh Building Corporati $26,496.72 $0.00 $26,496.722007-079-00

Howe House Annex Demolition - Emer Carmen Construction Co., Inc. $78,033.90 1 $73,379.98 $151,413.882007-082-01

I-76 Ramp Culvert - Emergency Kenmore Construction Co. $119,130.17 $0.00 $119,130.172007-083-00

Romig Road Median - Emerg Gironda, Vito Construction Co $266,000.00 $0.00 $266,000.002007-084-00

$1,532,121.84

Thursday, August 28, 2008 Page 1 of 1

















Number of Mapping/GIS Requests Made To Cartographer & Who Requested For 2007 
 

§ Total number of requests is 234 
 

o Engineering = 53 plus created bridge geodatabase 
 

o Economic Development = 104 
 

o Mayor’s Office = 43 plus created mowing geodatabase (includes Marathon & Goodyear 
requests)    

 
o Public Works = 22 plus created mowing geodatabase 
 
o Prosecutor’s Office = 6 

 
o Planning = 3 

 
o Fire Department = 2 

 
o Police Department = 1 

 
 



Project Reports 2007
Akron Engineering Bureau

Project Name
Abington Rd. o/ Spring. Lake Outlet

AebProjectID
2004-007-00

Description
Project Objective:   To replace or rehabilitate the bridge structure.
Project Limits:  Abington Road at Springfield Lake Outlet.

File No.

Activity Description Activity Start Activity Finish
Design Phase II 2/26/2007 7/30/2007

Project Name
Abington Road Fencing

AebProjectID
2006-062-00

Description
Project Objective:  Install security fence on City-owned property on Abington Road.  Work will be done in conjunction with 
fencing done by the Abington Road Condominiums.
Project Limits:  From Abington Road west, approximately 700 feet across the City property, then north approximately 350 feet 
along the west property line of the condominium development.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 11/13/2007 11/27/2007

Project Name
Accelerator Repairs - emerg

AebProjectID
2007-061-00

Description
Project Objective:  Replace overtaxed condensate pumps to eliminate a flooding problem, replace failed fire suppression 
water line, repair roof drain to eliminate a flooding problem, and replace an existing air handler to restore air conditioning to 
the first floor.  The contractor is Meccon, Inc.
Project Limits:  Accelerator, 526 South Main Street

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/11/2007 7/13/2007

Project Name
ADA Access 2007

AebProjectID
2007-041-00

Description
Project Objective:   Install ADA compliant curb ramps as required by law and related with the resurfacing program.
Project Limits: City wide

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/13/2007 3/13/2007

Construction Phase 7/9/2007 12/14/2007
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Project Name
ADA Access 2007

AebProjectID
2007-041-00

Description
Project Objective:   Install ADA compliant curb ramps as required by law and related with the resurfacing program.
Project Limits: City wide

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/13/2007 3/13/2007

Construction Phase 7/9/2007 12/14/2007

Project Name
Arcadia Rd. Canton Water JEDD

AebProjectID
2006-019-00

Description
Project Objective:  Design and construction of a water line on Arcadia Road from Canton Road to Waterloo Road. 
Project Limits:  Arcadia Road from Canton Road to Waterloo Road.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 10/15/2007 11/23/2007

Project Name
Avon Street Cul-de-Sac Record Drawing

AebProjectID
2007-007-00

Description
Project Objective:   To eliminate the Avon/Howard intersection
Project Limits:  Avon Street from Howard Street to Creston Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/1/2007 3/2/2007

Construction Phase 9/17/2007 10/19/2007

Project Name
Avon Street Cul-de-Sac Record Drawing

AebProjectID
2007-007-00

Description
Project Objective:   To eliminate the Avon/Howard intersection
Project Limits:  Avon Street from Howard Street to Creston Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/1/2007 3/2/2007

Construction Phase 9/17/2007 10/19/2007
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Project Name
Balch Auditorium Improvements Record Drawing

AebProjectID
2004-064-00

Description
Project Objective:  Renovate portions of the back stage and dressing / storage rooms and the auditorium.
Project Limits:  The Balch Street Community Center Auditorium and back stage spaces.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/10/2007 7/20/2007

Project Name
Bartges Street/Towpath Underpass

AebProjectID
2005-016-00

Description
Reconstruction of the Bartges Street Bridge over the Ohio & Erie Canal including relocation of existing utilities off of the 
bridge.  The new structures include a 36' wide span over the canal and an adjacent 16' wide span for the Ohio & Canal 
Towpath Trail.  Both spans will be a pre-manufactured modular concrete structures.  Issue 2 application in 2005.  Oups 
Reference # 0203036048

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/22/2007 6/9/2009

Project Name
Bridge Painting 2007

AebProjectID
2007-063-00

Description
Project Objective:  Painting of steel beams on the N. Arlington Bridge over the W&LE Railroad.
Project Limits:  Steel superstructure of Bridge #136, N. Arlington over W&LE RR.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/22/2007 8/7/2007

Project Name
Buchtel - College Signalization

AebProjectID
2007-087-00

Description
Project Objective:  To add traffic signal and pedestrian signals to the intersection as agreed upon by the City of Akron and 
University of Akron.
Project Limits:  Intersection of Buchtel Avenue and College Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/10/2007
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Project Name
Carroll Street

AebProjectID
2005-082-00

Description
Project Objective:  To improve Carroll Street by reconstructing the pavement, curbs, sidewalk, aprons, replacing the water 
main and installing street trees.
Project Limits:  Fountain Street to Annadale Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/10/2007

Project Name
Cascade Deck Repairs Annex

AebProjectID
2007-070-00

Description
Project Objective:  To repair and replace deteriorated concrete within the parking deck structure and recoat the decks with a 
waterproofing membrane in the Annex section of the garage.
Project Limits:  Cascade Parking Garage

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/3/2007 11/7/2007

Project Name
Cascade Deck Van Area Emergency

AebProjectID
2008-010-00

Description
Project Objective:  To repair the failing concrete floor.  The floor is now has temporary shoring to support it.  Donley's Inc., 
was hired to make the repairs.
Project Limits:  Cascade Parking Garage, in the van parking area.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 11/15/2007 5/16/2008

Project Name
Cascade Locks Bikeway - Phase IIA

AebProjectID
2004-079-00

Description
Project Objective:  Extend the Cascade Locks Bikeway across the Innerbelt to Quaker-Ash Street intersection.
Project Limits:  The Towpath Trail will be extended from Beech Street in the Cascade Valley Park southerly following the west 
side of the Innerbelt, cross over the Innerbelt and to the intersection of Ash and Quaker streets.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/16/2007 9/12/2008
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Project Name
Central Services Facility HVAC

AebProjectID
2006-028-00

Description
Project Objective:  To up-grade the exisiting heating, venilating, and air-conditioning system to a more reliable system.
Project Limits: Central Services Facility building
Revised fund and org from 60001-MEP003 on 6/26/06

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/16/2007 6/22/2007

Project Name
CitiCenter Elevator Upgrade

AebProjectID
2007-048-00

Description
Project Objective:  Upgrade two passenger elevators at the CitiCenter to provide improved service and to meet current ADA 
requirements.
Project Limits:  The CitiCenter building

File No.

Activity Description Activity Start Activity Finish
Design Phase 11/5/2007 11/23/2007

Project Name
CitiCenter Parking Deck Repairs RECORD DRAWINGS

AebProjectID
2004-017-00

Description
Project Objective:  Replace existing expansion joints on parking deck.
Project Limits:  CitiCenter Parking Deck

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/2/2007 10/19/2007

Project Name
Citywide Sidewalks 2007

AebProjectID
2007-009-00

Description
Project Objective:  To repair defective sidewalks and driveway aprons as petitioned by individual property owners.
Project Limits:  Various locations throughout the city.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/18/2007 1/24/2007

Construction Phase 5/21/2007 7/20/2007
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Project Name
Citywide Sidewalks 2007

AebProjectID
2007-009-00

Description
Project Objective:  To repair defective sidewalks and driveway aprons as petitioned by individual property owners.
Project Limits:  Various locations throughout the city.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/18/2007 1/24/2007

Construction Phase 5/21/2007 7/20/2007

Project Name
Communications Relocation

AebProjectID
2007-049-00

Description
Project Objective:  Renovate the building at 250 Opportunity Parkway for the Communications Division.
Project Limits:  The building and site at 250 Opportunity Parkway
Project was cacelled on 6/14/07.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/11/2007 7/23/2007

Construction Phase 11/7/2007 12/21/2007

Project Name
Communications Relocation

AebProjectID
2007-049-00

Description
Project Objective:  Renovate the building at 250 Opportunity Parkway for the Communications Division.
Project Limits:  The building and site at 250 Opportunity Parkway
Project was cacelled on 6/14/07.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/11/2007 7/23/2007

Construction Phase 11/7/2007 12/21/2007

Project Name
Copley Rd. Resurfacing

AebProjectID
2002-092-00

Description
Copley Rd. Resurfacing - Sum-SR 162-6.11  PID 25552
Project Objective:  Minor rehabilitation and resurfacing
Project Limits:  I-77 to Hawkins Avenue

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/2/2007 7/31/2007
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Project Name
Copley Road Parking RECORD DRAWINGS

AebProjectID
2005-091-00

Description
Project Objective:   To provide off street parking for local businesses.
Project Limits:  On the north side of Copley Road from Hawkins Ave. to Nome Ave.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/7/2007 6/5/2007

Project Name
CSO Rack 13 Outfall - Emergency

AebProjectID
2007-046-00

Description
Project Objective:  Reconstruct the outfall pipe which has begun falling into the stream.  Kenmore Construction was hired by 
the Service Director to make these emergency repairs.
Project Limits:  The outfall is located on the Little Cuyahoga River, approximately 650 feet southeast of the intersection of E. 
North Street and N. Arlington Street.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/9/2007 5/18/2007

Project Name
Dart Ave Parking Deck Site Work

AebProjectID
2007-003-01

Description
Project Objective:  To construct a retaining wall along Main St. and excavate site in preparation for new parking deck
Project Limits:  East of Dart Ave., west of S. Main St., north of Superblock Parking Deck

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/12/2007 5/18/2007

Project Name
Davenport Park Pavilion

AebProjectID
2007-047-00

Description
Project Objective:  Proposed improvements include the renovation of the existing restroom building, sidewalk reconstruction 
and the construction of a pavilion.
Project Limits:  Davenport Park

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/14/2007 1/17/2008

Project Name
Downtown Directional Signage

AebProjectID
2007-072-00

Description
Project Objective: Provide informational and directinal signage for vehicular and pedestrians.
Project Limits: Downtown area

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/10/2007 1/24/2008
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Project Name
Dresden Avenue

AebProjectID
2007-032-00

Description
Project Objective:  Full Improvements
Project Limits:   South Firestone Boulevard to Brown Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/15/2007 10/26/2007

Project Name
E. Market St. Fiber & Signalization

AebProjectID
2007-067-00

Description
Project Objective:  To upgrade the existing intersections with poles, mast arms, LED signals, pedestrian signals, video 
cameras, emergency pre-emption, and fiber optic cable.  
Project Limits:  Goodkirk to Firestation No. 2

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/5/2007 4/10/2009

Project Name
E. Market St. over Kelly Ave. & SUM-18-12.31 Part 2

AebProjectID
2003-082-00

Description
Project Objective:  To replace the existing box beam deck that is in poor condition.
Project Limits:  Bridge No. 164

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/2/2007 10/12/2007

Project Name
E. Market Street Sidewalks and Curb

AebProjectID
2007-005-00

Description
Project Objective:  Reconstruct sidewalk and curb as necessary, construct bulb-outs at four corners of each intersection to 
establish on-street metered parking and reduce the pedestrian crossing width to improve pedestrian flow, revise lane striping 
and signage, plant street trees, and relocate overhead street lighting wires underground.
Project Limits:  E. Market Street from Main Street to Summit Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/10/2007 1/14/2008
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Project Name
Ed Davis Tennis Courts

AebProjectID
2007-056-00

Description
Project Objective:  Reconstruction of six existing tennis courts on City of Akron property.
Project Limits:  The tennis courts are located on the west side of Edgewood Avenue at the intersection of Chestnut Street.
Project is cancelled as of 7/24/2008.

File No.

Activity Description Activity Start Activity Finish
Design Phase 7/27/2007 3/28/2008

Project Name
Edgewood Hope 6 - Phase I

AebProjectID
2006-074-00

Description
Project Objective:  AMHA site redevelopment including full street improvements along several existing roadways for 
townhouse development. (First of three phases)
Project Limits:  Phase I includes: Euclid (S. side - Raymond to Rhodes), Rhodes (Euclid to Vernon Odom), Edgewood (Euclid 
to Vernon Odom) & a new public street.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 11/28/2007 10/31/2008

Project Name
Edgewood Hope 6 - Phase II

AebProjectID
2006-074-01

Description
Project Objective:  AMHA site redevelopment including full street improvements along several existing roadways for 
townhouse development. (Second of three phases)
Project Limits:  Phase II includes: Westerly Court extention (Raymond St. to Edgewood Blvd.), N-S Street (Warner Ct. to 
Westerly Ct.) & E-W Street (N-S St. to Edgewood Blvd).

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/3/2007 11/5/2008

Project Name
Elizabeth Park Court Relocation RECORD DRAWINGS

AebProjectID
2005-049-00

Description
Project Objective:  Relocation of 3 basketball courts, 1 tennis court, 1 baseball field, play equipment and parking lot as part of 
Hope VI project.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/21/2007 10/12/2007
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Project Name
Elm Drive Wigley Ave. Storm Outlet RECORD DRAWINGS

AebProjectID
2004-020-00

Description
Project Objective:  Study and modify existing outlet to prevent flooding of E. Market Street.
Project Limits:  E. Market St. to Little Cuyahoga River.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 3/12/2007 10/19/2007

Project Name
Evans Ave & MSC Storage Buildings Record Drawings

AebProjectID
2007-016-00

Description
Project Objective: Repair the roofs of these buildings.
Project Limits:  The Evans Avenue calcium storage building and the Municipal Service Center complex infield mix storage 
building.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/31/2007 2/13/2007

Construction Phase 7/16/2007 9/21/2007

Project Name
Evans Ave & MSC Storage Buildings Record Drawings

AebProjectID
2007-016-00

Description
Project Objective: Repair the roofs of these buildings.
Project Limits:  The Evans Avenue calcium storage building and the Municipal Service Center complex infield mix storage 
building.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/31/2007 2/13/2007

Construction Phase 7/16/2007 9/21/2007

Project Name
Fire Station #14 HVAC

AebProjectID
2007-030-00

Description
Project Objective:  Modernize the HVAC system at Fire Station #14. 
Project Limits:  Fire Station #14, 766 Brittain Road

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/21/2007 10/19/2007
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Project Name
Fire Stations #2 & #12 Floor Repair

AebProjectID
2007-028-00

Description
Project Objective:  Repair structurally deficient apparatus floors in these two firehouses.
Project Limits:  Fire Station #2, 952 E. Exchange Street,  and Fire Station #12, 1852 W. Market Street

File No.

Activity Description Activity Start Activity Finish
Construction Phase 3/1/2007 4/1/2007

Project Name
Firestone Stadium Improvements

AebProjectID
2004-005-00

Description
Project Objective:   To provide fencing, parking lot security lighting, paving of a drivable strip in the parking lot, and changes 
to the stadium seating.
Project Limits:  Firestone Stadium and site.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/8/2007 7/6/2007

Project Name
First Energy Detention Pond

AebProjectID
2007-086-00

Description
Project Objective:  Design and construct a grading project so that adjacent surface water can be directed towards an existing 
basin
Project Limits:  Existing basin between Goldleaf Drive and Olentangy Drive

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/10/2007 11/10/2008

Project Name
Forest Lodge Play Equipment

AebProjectID
2007-026-00

Description
Project Objective:  Replace existing intermediate play equipment, soft surface, and drainage with new up-to-date equipment 
and materials.
Project Limits:  Forest Lodge Park.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/26/2007 4/20/2007

Construction Phase 9/4/2007 10/12/2007
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Project Name
Forest Lodge Play Equipment

AebProjectID
2007-026-00

Description
Project Objective:  Replace existing intermediate play equipment, soft surface, and drainage with new up-to-date equipment 
and materials.
Project Limits:  Forest Lodge Park.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/26/2007 4/20/2007

Construction Phase 9/4/2007 10/12/2007

Project Name
Hampton Knoll Roadway Improvements

AebProjectID
2006-050-00

Description
Project Objective:  To reconstruct Hampton Knoll Drive with asphalt pavement, concrete curb and gutter and updated storm 
sewers.
Project Limits:  From Akron-Peninsula Road to 950 feet northeast to cul-de-sac.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/14/2007 6/27/2007

Project Name
Hartford Avenue-Nome Avenue RECORD DRAWINGS

AebProjectID
2004-095-00

Description
Project Objective:  To construct full street improvements.
Project Limits:  Hartford Avenue from Tacker Road to Courtland Avenue; Nome Avenue from Lawton Street to Copley Road.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/9/2007 11/2/2007

Project Name
Hickory Street Phase 2 - Roadway Improvements

AebProjectID
2004-044-00

Description
Project Objective:  Full street improvements by grading, paving, curb and sidewalk and street trees.
Project Limits:  Hickory Street (Walnut St. to Howard St.)
 Walnut St. (Hickory St. to W. North St.)

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/3/2007
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Project Name
Hickory Street Phase 2 - Utility Improvements

AebProjectID
2004-044-01

Description
Project Objective:  Construction of storm and sanitary sewers, water main relocation, underground utilities and street lighting.
Project Limits:    Hickory Street (Walnut St. to Howard St.)
                          Walnut St. (Hickory St. to W. North St.)
The fund and org was 42245-VF0706 revised on 1/31/08 to the assessable fund and org.  This project was cancelled on 2/19/08, 
and will be performed under AEB# 2004-044-00

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/30/2007 1/21/2008

Project Name
Highland Square Redevelopment - Phase 4 Record Drawings

AebProjectID
2005-095-03

Description
Project Objective:  To install landscaping features within the Highland Square Redevelopment Area.
Project Limits:     (see attached map)

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/21/2007 6/8/2007

Project Name
Hope 6 Public Improvements Phase 2

AebProjectID
2005-050-00

Description
Project Objective:  Plans for Phase 2 of public improvements in support of Hope VI housing project.  Construction scheduled 
for 2007.
Project Limits:  South of North Street, between Spring St (W) and Spring St (E). Spring St. from North St. to Spring Court and 
Sprint Court back to North St., Stuber St. from Spring Ct. to North St., Cascade Ct. from Spring Ct. to North St., North St. from 
Sta. 12+00 to 17+50 to Spring Ct.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 11/5/2007 6/27/2008

Project Name
Howard Street

AebProjectID
2004-008-00

Description
Project Objective:   Full Improvements
Project Limits:   Lods Street to Cuyahoga Falls Avenue

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/4/2007 8/15/2008
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Project Name
Howard Street Sanitary Repair Emergency

AebProjectID
2008-019-00

Description
Project Objective:  Emergency repairs on collapsed 10 inch and 12 inch sanitary sewers.
Project Limits: N. Howard Street at the intersection of Cuyahoga Street.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 9/11/2007 12/21/2007

Project Name
Hyre Park Tennis Court Resurfacing

AebProjectID
2007-081-00

Description
Project Objective:  Resurface the tennis courts at Hyre Park.
Project Limits:   Eight existing tennis courts at Hyre Park.

File No.

Activity Description Activity Start Activity Finish
Design Phase 11/5/2007 2/15/2008

Project Name
I-76 Ramp Culvert - Emergency

AebProjectID
2007-083-00

Description
Project Objective:  Replace failing culvert. Contractor is Kenmore Construction.
Project Limits:  I-76 eastbound ramp to Kenmore Leg

File No.

Activity Description Activity Start Activity Finish
Construction Phase 10/26/2007 11/10/2007

Project Name
I-77 & I-277 Resurfacing

AebProjectID
2002-093-00

Description
Project Objective:  Minor rehabilitation and resurfacing on I-77 and I-277
Project Limits:  I-77 (Central Interchange to Swartz Rd.)  I-277 (Waterloo Rd. to I-277)

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/2/2007 7/31/2007
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Project Name
Imperial Electric Cleanup Record Drawings

AebProjectID
2007-043-00

Description
Project Objective:  Conduct demolition, cleanup, and disposal of hazardous material at the former Imperial Electric property 
which was damaged by fire in 2004.
Project Limits:  Former Imperial Electric property, 84 Ira Avenue.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/19/2007 3/23/2007

Construction Phase 8/20/2007 9/28/2007

Project Name
Imperial Electric Cleanup Record Drawings

AebProjectID
2007-043-00

Description
Project Objective:  Conduct demolition, cleanup, and disposal of hazardous material at the former Imperial Electric property 
which was damaged by fire in 2004.
Project Limits:  Former Imperial Electric property, 84 Ira Avenue.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/19/2007 3/23/2007

Construction Phase 8/20/2007 9/28/2007

Project Name
Incubator-Accelerator Roof

AebProjectID
2007-010-00

Description
Project Objective:  Replace the low slope roofing system.
Project Limits:  The Incubator/Accelerator, 526 South Main Street, Building 5

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/16/2007 6/8/2007

Project Name
Joy Park Lighting

AebProjectID
2007-051-00

Description
Project Objective:  Replace existing lighting at the basketball and tennis courts.
Project Limits:  Joy Park

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/4/2007 7/16/2007
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Project Name
Kenilworth Drive

AebProjectID
2005-073-00

Description
Project Objective:   To reconstruct existing street.
Project Limits:    Kenilworth Drive from Greenvale Avenue to Garman Road.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/25/2007 6/25/2007

Project Name
Kenmore Boulevard

AebProjectID
2005-015-00

Description
Project Objective:  The objective of the project is to improve Kenmore Boulevard by grinding and resurfacing asphalt 
pavement, reconstructing sidewalk, curb, drive aprons, house drains, and retaining walls, replacing all sidewalk street trees, 
replacing center median street trees as necessary, removing portions of center medians extending into the paths of marked 
cross walks, reconstructing center median perimeter curb as necessary, installing pedestrian-level street lighting and 2 foot 
brick lawn strip adjacent to the curb within the Kenmore Business District, extending a 16" feeder main from 19th Street to 
20th Street, and installing a traffic signal at the 19th Street/I-76 Ramp intersection.
Project Limits:  11th Street to 20th Street

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/23/2007 12/18/2007

Project Name
Kenmore Community Center Roof Record Drawings

AebProjectID
2006-043-00

Description
Project Objective:  The project involves the repair of a roof leak and also to repair or replace interior cabinet doors.
Project Limits: The project limit is the roof and the building interior.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/7/2007 7/21/2007

Project Name
Killian Rd. Conlin Water JEDD

AebProjectID
2006-014-00

Description
Project Objective:  Design and construction of a water line on Killian Road from S. Main Street to Conlin Drive. 
Project Limits:  Killian Road from Conlin Drive to S. Main Street.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/11/2007 5/11/2007
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Project Name
Kirn Street (Crouse St. to Power St.)

AebProjectID
2005-024-00

Description
Spicer town Public Improvements
Project Objective:  Public Improvements in Spicer town to support University Park Alliance. This request includes Pedestrian 
Walkways also shown in the budget under a separate line item for $200,000.
Project Limits:  Kirn Street (Crouse St. to Power St.) & Pedestrian Walkways adjacent to new Kirn.
This project was performed under the Brown St., Power St., and Kirn St., Improvements project, AEB #2005-022-00

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/8/2007 10/25/2007

Project Name
Laird Street

AebProjectID
2004-096-00

Description
Project Objective: To construct concrete combined curb and gutter, concrete drive approaches, concrete sidewalks, full depth 
asphalt pavement, water services where required and tree planting and removal where required.
Project Limits:  Laird Street from Martha Avenue to Barder Avenue

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/4/2007 8/10/2007

Project Name
Lake of the Woods Pump Station

AebProjectID
2007-015-00

Description
Project Objective:  Replace the existing pump station.
Project Limits:  600 Lake of the Woods Drive.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/6/2007 10/26/2007

Project Name
Landmark Garage Demo

AebProjectID
2006-047-00

Description
Project Objective:  To remove the Landmark parking structure.
Project Limits: Landmark Parking Garage located adjacent to Bowery Street west of Main Street.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 2/20/2007 4/6/2007
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Project Name
Legacy Development

AebProjectID
2007-076-00

Description
Project Description: Construction of a traffic signal at the intersection of Market Street and Prospect Street.
Project Limits:   E. Market St. Prospect Street Intersection
Designed by GPD, Bid and Constructed by Developer, Inspected by Engineering Bureau

File No.

Activity Description Activity Start Activity Finish
Construction Phase 11/12/2007 12/28/2007

Project Name
Lisa Ann Park Rehabilitation

AebProjectID
2007-060-00

Description
Project Objective:  Park rehabilitation. Include new play equipment, swings, soft surfacing, dirt bike mounds.
Project Limits:  Ivor Ave. (Janis Ave. to Clearfield Ave.)

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/6/2007 9/20/2007

Project Name
Lock 3 ADA Access - Emergency

AebProjectID
2008-029-00

Description
Project Objective: Work required to construct an ADA access security door in the basement level of the O'Neil's building. This 
project was deemed an emergency due to requirements of completion by November 26, 2007, or before the City of Akron 
Holiday Fest began.  
Project Limits:  Basement level of the O'Neil's building.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 11/1/2007 11/26/2007

Project Name
Lock 3 North Public Improve. PH 1 RECORD DRAWINGS

AebProjectID
2004-058-02

Description
Project Objective:  The project consisnts of Phase 1 of the redevelopment of the area downstream of the Ohio and Erie Canal's 
Lock 3, southwest of the corner of Bowery Street and Main Street.  This includes removal of the canal enclosure for 
approximately 100 feet, tying back the canal walls, the construction of small retaining walls and headwall to support the 
grading adjacent to the canal enclosure removal, the relocation of the canal's odor control buildings and a sanitary sewer 
relocation.
Project Limits:  The Lock 3 North Public Improvements located along the Ohio and Erie Canal bound by Bowery St/Cascade 
Deck to the north and Lock 3 and Civic  to the south.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/19/2007 5/2/2007

Construction Phase 8/20/2007 12/21/2007
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Project Name
Lock 3 North Public Improve. PH 1 RECORD DRAWINGS

AebProjectID
2004-058-02

Description
Project Objective:  The project consisnts of Phase 1 of the redevelopment of the area downstream of the Ohio and Erie Canal's 
Lock 3, southwest of the corner of Bowery Street and Main Street.  This includes removal of the canal enclosure for 
approximately 100 feet, tying back the canal walls, the construction of small retaining walls and headwall to support the 
grading adjacent to the canal enclosure removal, the relocation of the canal's odor control buildings and a sanitary sewer 
relocation.
Project Limits:  The Lock 3 North Public Improvements located along the Ohio and Erie Canal bound by Bowery St/Cascade 
Deck to the north and Lock 3 and Civic  to the south.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/19/2007 5/2/2007

Construction Phase 8/20/2007 12/21/2007

Project Name
Lock 3 North Public Improve. PH 2

AebProjectID
2004-058-03

Description
Project Objective:  To design and construct open space improvements to the public area along Garden Alley behind the 156-
146 S. Main Street to support development.
Project Limits:  The Lock 3 North Public Improvements located along the Ohio and Erie Canal bound by Bowery St/Cascade 
Deck to the north and Lock 3 and Civic  to the south.

File No.

Activity Description Activity Start Activity Finish
Design Phase 7/23/2007 9/26/2007

Project Name
Main Street Building Renovation

AebProjectID
2004-058-00

Description
This project will involve the environmental/asbestos investigation and demolition of 164 - 186 South Main Street.
The name of this project was revised from 'Lock 3 Redevelopment' on 10/27/2006.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/8/2007 4/13/2007

Project Name
Main Street Bus Shelters - Emerg

AebProjectID
2007-071-00

Description
Project Objective:  Remove old bus shelters and planters and install new bus shelters.  The new shelters are being provided 
by Metro. The contractor is Kenmore Construction Co.
Project Limits:  Market Street to University Avenue

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/13/2007 1/11/2008
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Project Name
Manchester Road Phase 1  SUM - SR93 - 8.03

AebProjectID
2003-042-00

Description
Project Objective: Reconstruction of pavement, curb, sidewalk, and drive aprons.  Traffic   signalization upgrades and 
drainage improvements.

Project Limits:  Carnegie Avenue to Waterloo Road

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/16/2007 6/24/2008

Project Name
Market St. W., Utility Relocation Hawkins to Twin Oaks

AebProjectID
2004-089-01

Description
Project Objective:  To relocate the overhead utilties underground from Hawkins to Twin Oaks and to reconnect all properties
Project Limits:   West Market Street from Hawkins to Twin Oaks
Update:  Underground utility relocations will not be performed due to cost.
Plan Status: Have 90 percent complete plans.  RW needs included in 2004-089-00.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/15/2007 8/28/2009

Project Name
Massillon o/Springfield Lake Outlet

AebProjectID
1999-111-00

Description
Project Objective:Reconstruction of 0.030 miles (160 feet) of SR241 including replacement of the bridge over Springfield Lake 
Outlet.

ODOT constructed in 2007.  PID 19924

File No.
M-31

Activity Description Activity Start Activity Finish
Construction Phase 3/5/2007 8/17/2007

Project Name
Memorial Parkway Tree Removal

AebProjectID
2007-033-00

Description
Project Objective:  Multi-year program to remove trees along Memorial Parkway that are affected by erosion.
Project Limits:  Memorial Parkway - Evers to Aqueduct; Uhler - Cuyahoga to Memorial Parkway

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/28/2007 3/1/2007

Construction Phase 12/20/2007 1/14/2008
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Project Name
Memorial Parkway Tree Removal

AebProjectID
2007-033-00

Description
Project Objective:  Multi-year program to remove trees along Memorial Parkway that are affected by erosion.
Project Limits:  Memorial Parkway - Evers to Aqueduct; Uhler - Cuyahoga to Memorial Parkway

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/28/2007 3/1/2007

Construction Phase 12/20/2007 1/14/2008

Project Name
Memorial Parkway Tree Removal - PH 2

AebProjectID
2007-033-01

Description
Project Objective:  Multi-year program to remove trees along Memorial Parkway that are affected by erosion.
Project Limits:  Memorial Parkway - Evers to Aqueduct; Uhler - Cuyahoga to Memorial Parkway

File No.

Activity Description Activity Start Activity Finish
Construction Phase 12/20/2007 2/29/2008

Project Name
Middlebury East Recovery Wells

AebProjectID
2007-055-01

Description
Project Objective:  Install the recovery wells necessary to clean up the environmental contamination identified in the 
groundwater within the project limits.
Project Limits:  City-owned properties, and the Robinson Street and railroad right-of-ways located at the northwest corner of 
the intersection of Arlington Street and E. Exchange Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/14/2007 7/16/2007

Construction Phase 11/19/2007 2/29/2008

Project Name
Middlebury East Recovery Wells

AebProjectID
2007-055-01

Description
Project Objective:  Install the recovery wells necessary to clean up the environmental contamination identified in the 
groundwater within the project limits.
Project Limits:  City-owned properties, and the Robinson Street and railroad right-of-ways located at the northwest corner of 
the intersection of Arlington Street and E. Exchange Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/14/2007 7/16/2007

Construction Phase 11/19/2007 2/29/2008
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Project Name
Middlebury East Remedial System

AebProjectID
2007-055-02

Description
Project Objective:  To install, operate, and maintain the remedial pumping system that is needed to clean up the groundwater 
contamination identifed within the project limits.
Project Limits:  City-owned properties, and the Robinson Street and railroad right-of-ways located at the northwest corner of 
the intersection of Arlington Street and E. Exchange Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/14/2007 8/10/2007

Construction Phase 11/19/2007 12/29/2008

Project Name
Middlebury East Remedial System

AebProjectID
2007-055-02

Description
Project Objective:  To install, operate, and maintain the remedial pumping system that is needed to clean up the groundwater 
contamination identifed within the project limits.
Project Limits:  City-owned properties, and the Robinson Street and railroad right-of-ways located at the northwest corner of 
the intersection of Arlington Street and E. Exchange Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/14/2007 8/10/2007

Construction Phase 11/19/2007 12/29/2008

Project Name
Mill Street Sewer Relocation

AebProjectID
2004-088-00

Description
Project Objective:  Relocation of combined sewer; full improvements on College Street; related to Mill Street bridge 
replacement.
Project Limits:  Mill Street:  Lincoln to College
College Street:  Mill to Market

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/18/2007 5/1/2008

Project Name
MIS Air Conditioning - Emergency

AebProjectID
2007-038-00

Description
Project Objective:  Replace four air conditioning units that are no longer capable of keeping the computers within their 
required operating temperature.  The contractor is Air Comfort, Inc.
Project Limits:  Municipal Building 8th floor

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/1/2007 8/31/2007
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Project Name
Misc Storm Improvements 2007

AebProjectID
2007-017-00

Description
Project Objective:  Miscellaneous improvements to areas which experience flooding due to storm water drainage problems.
Project Limits: Stoner Avenue (Storer-Mercer) - Flooding caused by dead inlets. Brice Road (2551) - Storm water missing 
existing inlets and causing flooding. Winhurst - Storm pipe lined - no longer meets capacity.  Chester (Smith Elementry) - 
Dangerous sidewalk due to constant wet conditions.  Clearview Avenue - housedrain icing street.  Foxboro Avenue - replace 
undersized culvert.  Malasia Park -flooding makes the park unusable.  Preston Avenue - water runoff in street.  Miscellaneous 
spots on Brewster creek -erosion problems.

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/2/2007 7/20/2007

Construction Phase 11/26/2007 6/13/2008

Project Name
Misc Storm Improvements 2007

AebProjectID
2007-017-00

Description
Project Objective:  Miscellaneous improvements to areas which experience flooding due to storm water drainage problems.
Project Limits: Stoner Avenue (Storer-Mercer) - Flooding caused by dead inlets. Brice Road (2551) - Storm water missing 
existing inlets and causing flooding. Winhurst - Storm pipe lined - no longer meets capacity.  Chester (Smith Elementry) - 
Dangerous sidewalk due to constant wet conditions.  Clearview Avenue - housedrain icing street.  Foxboro Avenue - replace 
undersized culvert.  Malasia Park -flooding makes the park unusable.  Preston Avenue - water runoff in street.  Miscellaneous 
spots on Brewster creek -erosion problems.

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/2/2007 7/20/2007

Construction Phase 11/26/2007 6/13/2008

Project Name
Morley Auditorium Renovation

AebProjectID
2007-050-00

Description
Project Objective:  Renovate the auditorium by doing the following: Clean/replace ceiling, repair walls and paint; replace floor 
tiles; replace light fixtures; replace cabinets and countertop in kitchenette area.
Project Limits:  This project is limited to the Morley Health Center auditorium area which includes the kitchenette, storage 
room, and stage.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/28/2007 6/8/2007

Construction Phase 11/13/2007 1/25/2008
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Project Name
Morley Auditorium Renovation

AebProjectID
2007-050-00

Description
Project Objective:  Renovate the auditorium by doing the following: Clean/replace ceiling, repair walls and paint; replace floor 
tiles; replace light fixtures; replace cabinets and countertop in kitchenette area.
Project Limits:  This project is limited to the Morley Health Center auditorium area which includes the kitchenette, storage 
room, and stage.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/28/2007 6/8/2007

Construction Phase 11/13/2007 1/25/2008

Project Name
Morley Health Center Room 438

AebProjectID
2006-070-00

Description
Project Objective:  To renovate room 438 in the Morley Health Center, upgrading the work spaces occupied by  Code 
Enforcement sanitarians.
Project Limits:  Room 438 in the Morley Health Center

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/23/2007 6/8/2007

Project Name
Morley North Mall Stairs

AebProjectID
2007-029-00

Description
Project Objective:   Reconstruct crumbling steps.
Project Limits:    North Mall Stairs

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/7/2007 4/3/2007

Project Name
Morley Restrooms RECORD DRAWINGS

AebProjectID
2005-021-00

Description
Project Objective:  Renovate the Morley Health Center public restrooms on each floor. 
Project Limits:  The Morley Health Center Building

File No.

Activity Description Activity Start Activity Finish
Construction Phase 2/8/2007 3/30/2007
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Project Name
MSC Brine Blending Building

AebProjectID
2007-066-00

Description
Project Objective:  Provide a wood pole type building to house new brine blending equipment.
Project Limits:  The MSC complex at Triplett Boulevard

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/31/2007

Project Name
MSC Building #2 Waterproofing Record Drawings

AebProjectID
2007-036-00

Description
Project Objective:  Waterproof the below grade walls at the north side of building #2.
Project Limits:  Building #2 and its immediate site.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/12/2007 4/20/2007

Construction Phase 10/1/2007 11/30/2007

Project Name
MSC Building #2 Waterproofing Record Drawings

AebProjectID
2007-036-00

Description
Project Objective:  Waterproof the below grade walls at the north side of building #2.
Project Limits:  Building #2 and its immediate site.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/12/2007 4/20/2007

Construction Phase 10/1/2007 11/30/2007

Project Name
MSC Fuel Site Canopy Replacement

AebProjectID
2006-027-00

Description
Project Objective:    Replace the old rusty canopy
Project Limits:      MSC Fuel Site

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/9/2007 4/13/2007

Construction Phase 8/31/2007 12/24/2007
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Project Name
MSC Fuel Site Canopy Replacement

AebProjectID
2006-027-00

Description
Project Objective:    Replace the old rusty canopy
Project Limits:      MSC Fuel Site

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/9/2007 4/13/2007

Construction Phase 8/31/2007 12/24/2007

Project Name
MSC Offices and Locker Room

AebProjectID
2007-068-00

Description
Project Objective:  The objective for the Sanitation office is to create more office space.  For the Traffic Engineering building 
the objective is to remodel the office area and to improve the Men’s locker room. 
Project Limits:  MSC Sanitation office area and the Traffic Engineering Public Work area and the Men’s locker room.

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/13/2007 10/26/2007

Project Name
Municipal Building Floors 8 & 9

AebProjectID
2007-014-00

Description
Project Objective: Renovate the Municipal Building eighth and ninth floors.  Floor eight is the the IT computer room and floor 
nine is the the IT offices.  Both floors are in disrepair and require renovation.
Project Limits:  The Municipal Building eighth and ninth floors.

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/1/2007 11/9/2007

Project Name
North Street Public Improvements

AebProjectID
2005-071-00

Description
Project Objective:    To provide full street improvements to North St. from Howard St. to Furnace St. This project is Phase 3 of 
the Hope 6 Public Improvements.
Project Limits:  North Street (Howard St. to Furnace St.)

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/3/2007 5/9/2008
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Project Name
ODNR Lock 1 Maintenance Relocation

AebProjectID
2001-062-00

Description
Relocation of ODNR facilities at Summit Lake and Lock 1 to Wilbeth Rd west of the Ohio Canal. Environmental studies and 
property acquisition of 5-acre parcel north of Wilbeth Rd. and west of Ohio Canal for relocation of ODNR offices and storage 
from Lock 1 facility and facilities at the north end of Summit Lake.

File No.
O-39

Activity Description Activity Start Activity Finish
Design Phase 12/31/2007

Project Name
O'Neil's Duct Work Repair - Emerg

AebProjectID
2007-079-00

Description
Project Objective:  Re-attach duct work that fell from the ceiling in the parking deck.  Cavanaugh Building Corporation is the 
contractor.
Project Limits:  O'Neil's Parking Deck

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/26/2007 8/10/2007

Project Name
Pelton Avenue et al RECORD DRAWINGS

AebProjectID
2003-086-00

Description
Project Objective:   Full Improvements
Project Limits:  Pelton Ave. from Celtic Street to Allenford St., Westmoreland St. from Manchester Rd. to Nesmith Lake Blvd., 
Celtic St. from Manchester Rd. to Edwin Ave.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/23/2007

Project Name
Police-Sheriff Firing Range

AebProjectID
2006-006-00

Description
Project Objective: Provide additional indoor firing lanes at the Sheriff's training facility for Akron Police.
Project Limits:  The County Sheriff's training facility.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/28/2007 7/30/2007

Page 27 of 38Project Reports 2007



Project Name
Prosecutor's Office Furniture

AebProjectID
2007-077-00

Description
Project Objective: Reconfigure the office furniture in the Prosecutor's space to eliminate un-used cubicles, provide a more 
efficient filing area and a break/lunch area.
Project Limits:  Prosecutor's office space on the second floor of the Stubbs Justice Center.
The project advertising and bidding will be done through the Purchasing Dept. by the Prosecutor's Office per Williams Marras.

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/8/2007 11/2/2007

Project Name
Rack 29 Emergency Repair

AebProjectID
2007-001-00

Description
Project Objective:  Repair the overflow line at Rack 29.  The headwall and 120 feet of brick sewer have washed away.  The 
sewer runs through an old sanitary landfill.
Project Limits:  Rack 29

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/18/2007 4/24/2007

Project Name
Romig Road Median - Emerg

AebProjectID
2007-084-00

Description
Project Objective:  To remove the existing concrete median and the existing tree medians and replace these areas with 
concrete pavement.   This will make the businesses more accessible and improve the access for semi truck deliveries to 
businesses.  Contractor is Vito Gironda Construction Co.
Project Limits:  From Vernon Odom Blvd to just north of Kendale Dr.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 10/22/2007 11/16/2007

Project Name
S. Broadway Street Traffic Signal

AebProjectID
2007-006-00

Description
Project Objective:  Relocate the existing traffic signal at the Summit County Courthouse to better align with its main entrance.
Project Limits:  S. Broadway Street near the Summit County Courthouse

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/27/2007 4/20/2007

Construction Phase 10/15/2007 11/13/2007
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Project Name
S. Broadway Street Traffic Signal

AebProjectID
2007-006-00

Description
Project Objective:  Relocate the existing traffic signal at the Summit County Courthouse to better align with its main entrance.
Project Limits:  S. Broadway Street near the Summit County Courthouse

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/27/2007 4/20/2007

Construction Phase 10/15/2007 11/13/2007

Project Name
S. Main St. Bridges over I-277

AebProjectID
2003-039-00

Description
Project Objective:   ODOT will re-deck and paint one structure under S. Main Street at I-277.
Project Limits:    N/A

File No.

Activity Description Activity Start Activity Finish
Construction Phase 2/5/2007 11/1/2007

Project Name
Sanitary Sewer Reconstruction 2005 RECORD DRAWINGS

AebProjectID
2004-043-00

Description
Project Objective:  To reconstruct existing broken or damaged sanitary sewers and to reconstruct or construct sanitary 
manholes.
Project Limits: 1. Yorkshire Drive ~ 303’ from Vicgross to the east
2. Tonawanda Avenue ~ 367’ from Newton to the south
3. Park Street ~ 673’ from first manhole west of Forge to Union
4. Harrison Avenue & 6th Street ~ add three manholes to turn the flows from the north and the south to the west

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/24/2007 5/11/2007

Project Name
Sanitary Sewer Reconstruction 2008

AebProjectID
2007-027-00

Description
Project Objective:  To repair existing broken or damaged sanitary sewers by reconstruction and lining, and to reconstruct or 
construct sanitary manholes. Relocate/reconstruct the existing 12" sanitary sewer and the 39" storm sewer that currently is 
located within an easement that runs through the property bounded by E. Miller Avenue to the south and Bellows Street to the 
east.  These sewers will be relocated to the Bellows and E. Miller.  There is approximately 920 lf of 12" sanitary and 935 lf of 
storm.  Approximately, 660 lf each of 12" sanitary and 39" storm sewers that will be abandoned in place within the easement.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/26/2007 4/11/2008
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Project Name
Sherwood Dr Retaining Wall Emerg

AebProjectID
2007-065-00

Description
Project Objective:  Rebuild a failed retaining wall that is retaining Sherwood Dr.  The contractor is Kenmore Construction.
Project Limits:  Sherwood Dr. - 300' north of Morningside

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/1/2007 6/30/2007

Construction Phase 10/1/2007 11/30/2007

Project Name
Sherwood Dr Retaining Wall Emerg

AebProjectID
2007-065-00

Description
Project Objective:  Rebuild a failed retaining wall that is retaining Sherwood Dr.  The contractor is Kenmore Construction.
Project Limits:  Sherwood Dr. - 300' north of Morningside

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/1/2007 6/30/2007

Construction Phase 10/1/2007 11/30/2007

Project Name
Smith Ghent Slope Stabilization

AebProjectID
2003-060-00

Description
Project Objective:  Repair deteriorating slopes on the existing detention basin
Project Limits:   Smith Road at Ghent Road (Sterling Complex)

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/25/2007 10/8/2007

Project Name
South Main Street Parking RECORD DRAWINGS

AebProjectID
2007-011-00

Description
Project Objective: Design and construct 3 parking lots to service 1115 South Main Street.
Project Limits: 1115 South Main Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/31/2007 12/26/2007

Construction Phase 6/21/2007 10/26/2007
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Project Name
South Main Street Parking RECORD DRAWINGS

AebProjectID
2007-011-00

Description
Project Objective: Design and construct 3 parking lots to service 1115 South Main Street.
Project Limits: 1115 South Main Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/31/2007 12/26/2007

Construction Phase 6/21/2007 10/26/2007

Project Name
Spicer St. & Gray Ct. Roadway Improvements

AebProjectID
2006-005-00

Description
Project Objective:  To improve Spicer Street & Gray Court by reconstructing the pavement, sidewalk, curb & gutter, and storm 
sewer as necessary.
Project Limits:  Spicer Street (Power Street to E. Exchange Street) & Gray Court (Spicer Street to Emmitt Court)

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/25/2007 1/23/2008

Project Name
Spicertown Public Parking RECORD DRAWINGS

AebProjectID
2006-001-00

Description
Project Objective: A parking lot is proposed for the southwest corner of Abbott Court and Spicer Street.  The proposed parking 
lot will have approximately 23 parking spaces.
Project Limits: Parcels currently addressed as 396, 400 and 406 Spicer Street.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/16/2007 10/19/2007

Project Name
Stan Hywet Trail Improv. Proj. B

AebProjectID
2006-063-01

Description
Project Objective: Drystone retaining wall reconstruction.
Project Limits:  Stan Hywet property.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/9/2007 8/2/2007
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Project Name
Street Tree Replacement 2007

AebProjectID
2007-002-00

Description
Project Objective:  Annual replacement of trees removed due to age, disease or accidents.
Project Limits:  City wide

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/11/2007 1/11/2007

Construction Phase 3/29/2007 5/4/2007

Project Name
Street Tree Replacement 2007

AebProjectID
2007-002-00

Description
Project Objective:  Annual replacement of trees removed due to age, disease or accidents.
Project Limits:  City wide

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/11/2007 1/11/2007

Construction Phase 3/29/2007 5/4/2007

Project Name
Stubbs Justice Center ADA Restrooms

AebProjectID
2007-040-00

Description
Project Objective:  Renovate one set of men's and women's restrooms on the fourth and eighth floors to ADA standards.
Project Limits:  The H. K. Stubbs Justice Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/19/2007 5/18/2007

Construction Phase 10/22/2007 1/11/2008

Project Name
Stubbs Justice Center ADA Restrooms

AebProjectID
2007-040-00

Description
Project Objective:  Renovate one set of men's and women's restrooms on the fourth and eighth floors to ADA standards.
Project Limits:  The H. K. Stubbs Justice Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/19/2007 5/18/2007

Construction Phase 10/22/2007 1/11/2008

Page 32 of 38Project Reports 2007



Project Name
Stubbs Justice Center Fire Alarm

AebProjectID
2006-036-00

Description
Project Objective:  Modernize the Justice Center fire alarm system.
Location: The H. K. Stubbs Justice Center

File No.

Activity Description Activity Start Activity Finish
Construction Phase 2/26/2007 6/15/2007

Project Name
Stubbs Justice Center HVAC Record Drawing

AebProjectID
2006-021-00

Description
Project Objective:  Modernize the building HVAC system by replacing the major air conditioning components and by replacing 
individual HVAC units in court room suites on floors 8 & 9 and the Chief's offices on floor 3.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/15/2007 6/1/2007

Project Name
Stubbs Justice Center Vestibule

AebProjectID
2007-054-00

Description
Project Objective:  Provide improved ingress and egress control and lobby security for the H. K. Stubbs Justice center.
Project Limits:  The H. K. Stubbs Justice Center and immediate site.

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/24/2007 10/5/2007

Project Name
Stubbs Property Room Expansion

AebProjectID
2006-041-00

Description
Project Objective:  Expand the Police Property Room to provide improved security and additional administrative space. 
Project Limits:  The Stubbs Police Property Room and Building Maintenance offices.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/29/2007 2/27/2007

Project Name
Summit Lake Maintenance Building RECORD DRAWINGS

AebProjectID
2007-012-00

Description
Project Objective:  Construct a new 16'X20' maintenance building including water and electric.
Project Limits:  Summit Lake Community Center grounds

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/12/2007 3/12/2007

Construction Phase 7/30/2007 11/2/2007
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Project Name
Summit Lake Maintenance Building RECORD DRAWINGS

AebProjectID
2007-012-00

Description
Project Objective:  Construct a new 16'X20' maintenance building including water and electric.
Project Limits:  Summit Lake Community Center grounds

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/12/2007 3/12/2007

Construction Phase 7/30/2007 11/2/2007

Project Name
Superblock Deck Utility Relocation

AebProjectID
2007-003-02

Description
Project Objective:  Relocate existing utilities in Dart Avenue in order to construct the Superblock Deck Expansion
Project Limits:  Dart Avenue (W. Mill St. to Ramp C/F Innerbelt)
Project is cancelled per Ken Kostura on 12/27/2007

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/19/2007 1/24/2008

Project Name
Superblock Elevators & Lobbies

AebProjectID
2007-069-00

Description
Project Objective:  Replace 3 existing elevators, add 1 new elevator, rehab existing elevator lobbies and stairwells
Project Limits:  Superblock Parking Deck

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/19/2007 10/26/2007

Project Name
Superblock Parking Deck 2007

AebProjectID
2007-004-00

Description
Project Objective:  To design and construct improvements to lighting, signage, parking control equipment, and elevators
Project Limits:  Superblock Parking Deck

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/15/2007 9/21/2007

Project Name
Superblock Pkg Deck West Expansion

AebProjectID
2007-003-00

Description
Project Objective:  Expansion of the existing Superblock Parking Deck to the west over Dart Avenue.
Project Limits:  East of Dart Ave., north of Superblock Parking Deck

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/15/2007 11/16/2007
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Project Name
Thayer Street Record Drawing

AebProjectID
2005-004-00

Description
Project Objective:  To reconstruct existing street
Project Limits:  From Tallmadge Avenue to Cuyahoga Falls Avenue

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/29/2007 9/14/2007

Project Name
Tot Lot Rehabilitation 2006

AebProjectID
2006-039-00

Description
Project Objective:  Install new play equipment at Ed Davis Community Center
Project Limits:  Ed Davis Community Center

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/27/2007 6/8/2007

Project Name
Tot Lot Rehabilitation 2007

AebProjectID
2007-045-00

Description
Project Objective:    Install new play equipment at Summit Lake Community Center
Project Limits:     Summit Lake Community Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/2/2007 5/18/2007

Construction Phase 10/15/2007 11/9/2007

Project Name
Tot Lot Rehabilitation 2007

AebProjectID
2007-045-00

Description
Project Objective:    Install new play equipment at Summit Lake Community Center
Project Limits:     Summit Lake Community Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/2/2007 5/18/2007

Construction Phase 10/15/2007 11/9/2007
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Project Name
W. Market St. Utility Reconnection  SUM - 18-5.99 Record Drawings

AebProjectID
2006-026-00

Description
Project Objective:  To relocate ocerhead utlities underground in anticipation of the future roadway project.
Project Limits: Waldorf Drive to Ohio Edison Drive

File No.

Activity Description Activity Start Activity Finish
Construction Phase 2/19/2007 9/7/2007

Project Name
Waterloo Rd. Towpath Underpass

AebProjectID
2004-040-00

Description
Project Objective:  For Summit County to construct an underpass for the towpath trail under Waterloo Rd. (The City of Akron 
will be a financial partner).
Project Limits:  Waterloo Road Bridge over Canal

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/7/2007 11/30/2007

Project Name
Waters Park Shuffle Board Canopies

AebProjectID
2007-044-00

Description
Project Objective:  Refurbish the canopy structure and replace the canvas on two canopies.  Also reroof the concession / 
restroom building.
Project Limits:  The shuffle board canopies and concession / restroom building at Waters Park.
Note: This project was performed under a purchase order by South Akron Awning Company under P.O. P0702953.

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/2/2007 4/20/2007

Construction Phase 5/1/2007 5/30/2007

Project Name
Waters Park Shuffle Board Canopies

AebProjectID
2007-044-00

Description
Project Objective:  Refurbish the canopy structure and replace the canvas on two canopies.  Also reroof the concession / 
restroom building.
Project Limits:  The shuffle board canopies and concession / restroom building at Waters Park.
Note: This project was performed under a purchase order by South Akron Awning Company under P.O. P0702953.

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/2/2007 4/20/2007

Construction Phase 5/1/2007 5/30/2007
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Project Name
West Market St. Sum-18-5.99

AebProjectID
2002-105-00

Description
Roadway Improvements
Project Limits:   Pershing Avenue to Hawkins Avenue

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/11/2007

Project Name
West Side Office Park Phase 2

AebProjectID
2006-064-00

Description
Project Objective:  To secure a grant from the State of Ohio to build an infrastruce for a new office park.
Project Limits:  Zazo and Hanson Properties off of White Pond Drive

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/23/2007 8/27/2007

Project Name
White Pond Drive Phase 1

AebProjectID
2004-029-00

Description
Project Objective:   Widen and reconstruct pavement, install storm and sanitary sewer as required, upgrade water main and 
street lighting.
Project Limits:   500’± north at Mull Ave. to Wheeling & Lake Erie Railroad.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 11/26/2007 8/15/2008

Project Name
Whitestone Avenue

AebProjectID
2007-008-00

Description
Project Objective:  Reconstruct pavement within access drive limits for Family Dollar Store (1156 East Tallmadge Avenue) on 
Whitestone Avenue. This  work incudes pavement, curbing, drive apron reconstruction, lawn restoration and incidental items.
Project Limits:  Whitestone Avenue - Start approximately 75 feet south of south Right of Way of Tallmadge Avenue for a length 
of 125 LF

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/29/2007 9/23/2009
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Project Name
Yukon Avenue Improvement

AebProjectID
2006-048-00

Description
Project Objective:  Construct full improvements to extend Yukon Avenue.
Project Limits:  Thurston to Slosson
Note:  The developer is Shalmo Builders, Inc., 464 Etheridge Blvd., Canal Fulton, OH  44614

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/2/2007 4/27/2008
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